

Initial Project Planning Template

Date	25 May 2026
Team ID	XXXXXX
Project Name	Smart Lender – AI Loan Approval Prediction System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I will collect the loan prediction dataset from the provided source.	2	High	Team Member 1	25 May 2026	27 May 2026
Sprint-1	Architecture Design	USN-2	As a developer, I will design the application architecture and project workflow.	2	High	Team Member 1	28 May 2026	31 May 2026
Sprint-2	Import Dataset	USN-3	As a developer, I will import and read the dataset using Pandas.	2	High	Team Member 1	01 June 2026	02 June 2026
Sprint-2	Data Analysis	USN-4	As a developer, I will perform univariate, bivariate, and multivariate analysis.	3	High	Team Member 1	03 June 2026	07 June 2026
Sprint-3	Data Preprocessing	USN-5	As a developer, I will handle missing values and encode categorical data.	3	High	Team Member 1	08 June 2026	10 June 2026
Sprint-3	Dataset Balancing	USN-6	As a developer, I will balance the dataset using SMOTE and scale the features.	2	High	Team Member 1	11 June 2026	14 June 2026

Sprint-4	Model Development	USN-7	As a developer, I will build Decision Tree and Random Forest models.	3	High	Team Member 1	15 June 2026	18 June 2026
Sprint-4	Model Development	USN-8	As a developer, I will build KNN and XGBoost models.	3	High	Team Member 1	19 June 2026	21 June 2026
Sprint-5	Model Evaluation	USN-9	As a developer, I will evaluate all models and save the best-performing model.	3	High	Team Member 1	22 June 2026	26 June 2026
Sprint-5	Web Application	USN-10	As a developer, I will develop HTML pages and integrate the Flask application.	3	High	Team Member 1	27 June 2026	30 June 2026
Sprint-6	Testing	USN-11	As a developer, I will test the application and validate prediction accuracy.	2	High	Team Member 1	01 July 2026	04 July 2026
Sprint-6	Deployment	USN-12	As a developer, I will deploy the application and prepare the final documentation.	2	High	Team Member 1	05 July 2026	07 July 2026